COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 31/ 2002

ESTI MATE SUMVARY 14: 08: 54
CONTI D C12507 ESTI MATE NO. 0005 PROG SPEC YR 1999
PCN: 12507- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIVE CHARGED: 89.0 DAYS TIVE ALLOW 150 WORK DAYS
CA70/ SH 285 BI KEPATH PERCENT TIME:  59.33 ORI G TIME ALLOW 150 WORK DAYS
PROJIECT NO. C C4701-094
CA70/ SH 285 BI KEPATH
NAME OF ROAD: 999
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 01/ 31/ 2002 DATE TI ME STARTED 09/10/2001
9002 N. MOORE RD. DATE LET 08/ 02/ 2001 DATE WORK BEGAN  09/10/ 2001
DATE AWARDED 08/ 07/ 2001 DATE TI ME STOPPED 05/07/2002
DATE CONTRACT EXECUTED  08/22/2001 DATE ACCEPTED 05/ 07/ 2002
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 09/ 10/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 378, 784. 78 PARTI Cl PATI NG $ 30, 880. 74 $ 0. 00
AWARD PROJECT AM: $ 1,091, 876. 79 NON- PARTI Cl PATI NG 903, 131. 98 72,557.56
PERCENT COMPLETE: 67.74% TOTAL EARNI NGS 934, 012. 72 72,557.56
FUNDS AVAI LABLE: $ 444,772.06 STOCKPI LED MATERI ALS 358. 29 -2,739.88
GROSS EARNI NGS 934, 371. 01 69, 817. 68
TOTAL CLAI VB $ 0. 00 RETAI NAGE -4,813.35 -32.71
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 929, 557. 66 69, 784. 97
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 929, 557. 66 69, 784. 97
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 69, 784. 97

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010

202- 00001

0015

202- 00035

0020
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0025

202- 00090

0030

202- 00200

0035

202- 00203

0040
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0045

202- 00250

0050
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0055 202-01000

C12507
12507-BI D
C C4701-094
| TEM
DESCRI PTI ON

CLEARI NG AND GRUBBI NG

REMOVAL OF STRUCTURE

REMOVAL OF PI PE

REMOVAL OF END SECTI ON

*REMOVAL OF DELI NEATOR

REMOVAL OF S| DEWALK

REMOVAL OF CURB AND GUTTER

REMOVAL OF ASPHALT MAT

REMOVAL OF PAVEMENT MARKI NG

*REMOVAL OF GROUND SI GN

*REMOVAL OF FENCE
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CONTI D: C12507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12507-BI D ESTI MATE RUN 01/ 31/ 2002
PRQJECT: C C4701- 094 ESTI MATE NO 0005 14: 08: 54

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-04002  CLEAN CULVERT 1. 000 0. 000
EACH 1. 000 820. 19
820. 19000 1. 000 820. 19
0065 203-00060 * EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 42, 428. 000 42, 428. 000
cy -4, 500. 000 - 29, 790. 00
6. 62000 37, 928. 000 251, 083. 36
0070 203-01500  BLADI NG 37. 000 25. 500
HOUR 0. 000 0.00
86. 97000 25. 500 2,217.74
0075 203-01510  BACKHCE 25. 000 4. 000
HOUR 0. 000 0. 00
78. 14000 4. 000 312. 56
0080 203-01597  POTHOLI NG 20. 000 5. 000
HOUR 0. 000 0.00
102. 83000 5. 000 514. 15
0085 207-00205 TOPSO L 4,543. 000 2, 748. 400
cy 316. 900 3, 882.03
12. 25000 3, 065. 300 37, 549. 93
0090 208-00011  EROSI ON BALES (VEED FREE) 59. 000 36. 000
EACH 0. 000 0.00
17. 44000 36. 000 627. 84
0095 208-00020 SILT FENCE 4, 455. 000 4, 368. 000
LF 0. 000 0. 00
1. 76000 4, 368. 000 7,687. 68
0100 208-00050 STORM DRAIN | NLET PROTECTI ON 2.000 1. 000
EACH 0. 000 0.00
1, 082. 85000 1. 000 1, 082. 85
0105 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 6. 000 2.000
EACH 0. 000 0. 00
911. 24000 2.000 1, 822. 48
0110 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 450
LS 0. 300 786. 77
2, 622. 57000 0. 750 1, 966. 93



CONTI D: C12507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12507-BI D ESTI MATE RUN 01/ 31/ 2002
PRQJECT: C C4701- 094 ESTI MATE NO 0005 14: 08: 54

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 210-00010 RESET MAI LBOX STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
159. 92000 1. 000 159. 92
0120 212-00006  *SEEDI NG ( NATI VE) 8. 500 0. 000
ACRE 5. 700 3,382. 10
593. 35000 5. 700 3,382. 10
0125 213-00004 *MJILCHI NG (WEED FREE STRAW 8. 500 0. 000
ACRE 5. 700 1, 885. 96
330. 87000 5. 700 1, 885. 96
0130 213-00061  *MJILCH TACKI FI ER 845. 000 0. 000
LB 0. 000 0. 00
1. 99000 0. 000 0. 00
0135 215-00010  * TRANSPLANT TREE 1. 000 1. 000
EACH 0. 000 0. 00
606. 59000 1. 000 606. 59
0140 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 189. 000 0. 000
sy 0. 000 0. 00
4. 41000 0. 000 0. 00
0145 304-06007  AGGREGATE BASE COURSE (CLASS 6) 9. 000 0. 000
cy 0. 000 0. 00
112. 85000 0. 000 0. 00
0150 306-01000  RECONDI TI ONI NG 3, 073. 000 2,518. 000
sy 0. 000 0. 00
3. 25000 2,518. 000 8, 183. 50
0155 403-00721  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 196. 000 145. 310
5% 0. 000 0. 00
43. 35000 145. 310 6, 299. 19
0160 412-00600 *CONCRETE PAVEMENT (6 | NCH) 273. 400 273. 400
sy 0. 000 0. 00
40. 81000 273. 400 11, 157. 45
0165 412-01000 *CONCRETE PAVEMENT (10 | NCH) 48. 900 48. 900
5% 0. 000 0. 00
104. 77000 48. 900 5,123. 25



CONTI D C12507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 12507- Bl D ESTI MATE RUN 01/ 31/ 2002
PRQJECT: C C4701- 094 ESTI MATE NO 0005 14: 08: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 506-00209 RI PRAP (9 | NCH) 8. 300 7.820
Cy 0. 000 0. 00
28. 93000 7.820 226. 23
0175 506-00212 RI PRAP (12 | NCH) 9. 600 5. 800
cY 0. 000 0.00
30. 79000 5. 800 178.58
0180 515-00400 *CONCRETE SEALER 405. 000 0. 000
Sy 0. 000 0. 00
5.51000 0. 000 0.00
0185 603-01180 18 I NCH REI NFORCED CONCRETE PI PE 243.000 236. 300
LF 0. 000 0.00
38. 99000 236. 300 9,213. 34
0190 603-01240 24 | NCH REI NFORCED CONCRETE PI PE 17. 000 16. 000
LF 0. 000 0. 00
83. 22000 16. 000 1,331.52
0195 603-05018 18 I NCH REI NFORCED CONCRETE END SECTI ON 7.000 7.000
EACH 0. 000 0.00
794. 69000 7.000 5, 562. 83
0200 603-05024 24 | NCH REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
1, 054. 18000 2.000 2,108. 36
0205 604-19205 INLET TYPE R L 10 (5 FOQT) 1. 000 1.000
EACH 0. 000 0.00
7, 106. 63000 1. 000 7,106. 63
0210 604-30005 MANHCOLE SLAB BASE (5 FQOOT) 1.000 1. 000
EACH 0. 000 0. 00
2, 253. 94000 1.000 2,253.94
0215 604-30010 MANHOLE SLAB BASE (10 FOOT) 1. 000 1.000
EACH 0. 000 0.00
2,419. 37000 1. 000 2,419. 37
0220 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 777.100 777.100
LF 0. 000 0. 00

13. 40000 777.100 10, 413. 14



CONTI D C12507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 12507- Bl D ESTI MATE RUN 01/ 31/ 2002
PRQJECT: C C4701- 094 ESTI MATE NO 0005 14: 08: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 606-01460 *MEDI AN TERM NAL 2.000 2.000
EACH 0. 000 0. 00
3, 556. 80000 2.000 7,113.60
0230 607-00000 *LI NE POST 21. 000 0. 000
EACH 0. 000 0. 00
35. 29000 0. 000 0.00
0235 607-00005 *END POST 10. 000 0. 000
EACH 0. 000 0. 00
115. 80000 0. 000 0. 00
0240 607-11200 *FENCE COMVBI NATI ON WRE W TH METAL POSTS 529. 000 0. 000
LF 0. 000 0. 00
4.19000 0. 000 0.00
0245 607-11450 *FENCE SPLI T CEDAR 105. 000 0. 000
LF 0. 000 0. 00
27.57000 0. 000 0. 00
0250 607-11580 *FENCE ( TEMPORARY) 627. 000 627.000
LF 0. 000 0. 00
3. 31000 627.000 2,075. 37
0255 608-00010 * CONCRETE CURB RAMP 22.300 22.300
SY 0. 000 0. 00
64. 52000 22. 300 1,438. 80
0260 608-00026 * CONCRETE BI KEWAY (6 | NCH) 5, 299. 000 3, 282. 220
SY 1, 693. 450 52,954.18
31. 27000 4,975.670 155, 589. 20
0265 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I|-B) 152. 000 139. 000
LF 0. 000 0. 00
13. 01000 139. 000 1, 808. 39
0270 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I1-B) 598. 000 408. 000
LF 0. 000 0. 00
13. 90000 408. 000 5,671. 20
0275 609-24008 *QUTTER TYPE 2 (8 FOQT) 50. 000 0. 000
LF 0. 000 0. 00

61. 76000 0. 000 0. 00



CONTI D: C12507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12507- Bl D ESTI MATE RUN 01/ 31/ 2002
PRQJECT: C C4701- 094 ESTI MATE NO 0005 14: 08: 54

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 610-00020 *MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 352. 000 221. 000
SF 0. 000 0.00
9. 93000 221. 000 2,194.53
0285 612-00001  *DELI NEATOR (TYPE 1) 6. 000 0. 000
EACH 0. 000 0.00
22. 06000 0. 000 0. 00
0290 612-00003  *DELI NEATOR (TYPE 111) 8. 000 0. 000
EACH 0. 000 0.00
22. 06000 0. 000 0. 00
0295 614-00011  *SI GN PANEL (CLASS I) 61. 000 45. 000
SF 0. 000 0.00
16. 54000 45. 000 744. 30
0300 614-00012  *SIGN PANEL (CLASS I1) 64. 000 32. 000
SF 0. 000 0.00
20. 95000 32.000 670. 40
0305 614-00040 *SIGN POST ( SPECI AL) 45. 000 0. 000
LF 0. 000 0.00
27.57000 0. 000 0. 00
0310 614-00044  *TIMBER SI GN POST 4X4 | NCH 148. 000 114. 500
LF 0. 000 0.00
16. 54000 114. 500 1, 893. 83
0315 614-00066  *TIMBER SI GN POST 6X6 | NCH 65. 000 31. 000
LF 0. 000 0.00
22. 06000 31. 000 683. 86
0320 621-00450  *DETOUR PAVEMENT 3, 124. 000 0. 000
5% 0. 000 0.00
19. 22000 0. 000 0. 00
0325 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 000 0.00
27, 572. 08000 0. 000 0.00
0330 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
24, 366. 80000 1. 000 24, 366. 80



CONTI D C12507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 12507- Bl D ESTI MATE RUN 01/ 31/ 2002
PRQJECT: C C4701- 094 ESTI MATE NO 0005 14: 08: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 627-00001  PAVEMENT MARKI NG PAI NT 10. 000 3. 000
GAL 0. 000 0.00
165. 43000 3. 000 496. 29
0340 627-00002  THERVOPLASTI C PAVEMENT MARKI NG 100. 000 0. 000
SF 0. 000 0.00
13. 23000 0. 000 0.00
0345 627-01000 PREFORVED PLASTI C PAVENENT MARKI NG ( TYPE A) 47.000 0. 000
SF 0. 000 0.00
22. 06000 0. 000 0.00
0350 627-30330 PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 400. 000 400. 000
( XWALK- STOPLI NE)
SF -200. 000 -3, 308. 00
16. 54000 200. 000 3, 308. 00
0355 630-00000 *FLAGG NG 1, 000. 000 345. 800
HOUR 16. 000 449. 92
28. 12000 361. 800 10, 173. 82
0360 630-00003  *UNI FORVED TRAFFI C CONTROL 40. 000 0. 000
HOUR 0. 000 0.00
66. 17000 0. 000 0.00
0365 630-00007 *TRAFFI C CONTROL | NSPECTI ON 155. 000 68. 000
DAY 18. 000 992. 52
55. 14000 86. 000 4,742. 04
0370 630-00012 *TRAFFI C CONTROL MANAGEMENT 60. 000 38. 000
DAY 13. 000 6, 093. 49
468. 73000 51. 000 23, 905. 23
0375 630-80335 *BARRI CADE (TYPE 3 M A) ( TEMPORARY) 4.000 0. 900
EACH 0. 000 0.00
248. 15000 0. 900 223. 34
0380 630-80338  *BARRI CADE (TYPE 3 M D) (TENPORARY) 2.000 0. 000
EACH 0. 000 0.00
551. 44000 0. 000 0.00
0385 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE A) 19. 000 12. 600
EACH 0. 000 0.00

110. 29000 12. 600 1, 389. 65



CONTI D C12507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 12507- Bl D ESTI MATE RUN 01/ 31/ 2002
PRQJECT: C C4701- 094 ESTI MATE NO 0005 14: 08: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE B) 95. 000 36. 000
EACH 0. 000 0.00
110. 29000 36. 000 3, 970. 44
0395 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE C) 5. 000 0. 000
EACH 0. 000 0. 00
110. 29000 0. 000 0. 00
0400 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 60. 000 54. 000
SF 0. 000 0.00
22. 06000 54. 000 1,191. 24
0405 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 800
TYPE
) EACH 0. 000 0.00
1, 654. 33000 1. 800 2,977.79
0410 630-80359  *PORTABLE MESSAGE S| GN PANEL 60. 000 32.000
DAY 0. 000 0.00
137. 86000 32.000 4,411.52
0415 630-80360  *DRUM CHANNELI ZI NG DEVI CE 200. 000 91. 800
EACH 0. 000 0. 00
44. 12000 91. 800 4,050. 22
0420 630-80370  CONCRETE BARRI ER ( TEMPORARY) 1, 600. 000 702. 000
LF 0. 000 0.00
8. 32000 702. 000 5, 840. 64
0425 630-80380  *TRAFFI C CONE 200. 000 124. 200
EACH 0. 000 0. 00
19. 85000 124. 200 2, 465. 37
0430 630-85010 | MPACT ATTENUATOR ( TEVPORARY) 4. 000 1. 800
EACH 0. 000 0.00
3, 746. 89000 1. 800 6, 744. 40
0435 700-70010 F/ A M NOR CONTRACT REVI SI ONS 140, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70022 F/ A QIT PILOT 200. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C12507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12507- Bl D ESTI MATE RUN 01/ 31/ 2002
PRQJECT: C C4701- 094 ESTI MATE NO 0005 14: 08: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 700-70023 F/ A ON-THE-JOB TRAI NEE 200. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0450 700-70028 F/ A ESB PROGRAM 750. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0455 700-70100 F/ A RELOCATE UTILITY 16, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0460 700-70380 F/ A EROSI ON CONTROL 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0465 700-70035 F/ A LANDSCAPI NG 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0550 900- 00022  ADDED | TEM ( SQUARE YARD)/ CONCRETE Bl KEWAY (6 | NCH) 4,853. 000 4,529.570
( COLORED)
sy 0. 000 0.00
4.16000 4,529.570 18, 843. 01
0560 622-00250  BENCH 2.000 0. 000
EACH 0. 000 0.00
592. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,132,595.44$ 38,149.16$ 702, 630.01
CAT NO0300 STRUCTURES
0470 206-00000  STRUCTURE EXCAVATI ON 75. 000 47.000
cy 0. 000 0.00
4. 44000 47.000 208. 68
0475 206-00065 STRUCTURE BACKFI LL (FLOWFILL) 92. 000 92. 000
cY 0. 000 0.00
79. 73000 92. 000 7,335. 16
0480 206-00200 STRUCTURE BACKFI LL (CLASS 2) 99. 000 0. 000
cY 0. 000 0.00
10. 96000 0. 000 0. 00



CONTI D C12507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12507- Bl D ESTI MATE RUN 01/ 31/ 2002
PRQJECT: C C4701- 094 ESTI MATE NO 0005 14: 08: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0485 503-00018 *DRI LLED CAI SSON (18 | NCH) 80. 000 43. 200
LF 0. 000 0. 00
65. 63000 43. 200 2,835.22
0490 503-00024 *DRI LLED CAI SSON (24 | NCH) 40. 000 24. 800
LF 0. 000 0.00
112. 47000 24.800 2,789. 26
0495 513-00690 BRI DGE DRAI'N ( SPECI AL) 1.000 1. 000
EACH 0. 000 0. 00
2,739. 21000 1.000 2,739.21
0500 601-03040 CONCRETE CLASS D (BRI DGE) 151. 250 151. 250
cY 0. 000 0.00
384. 76000 151. 250 58, 194. 95
0505 601-40301 STRUCTURAL CONCRETE COATI NG 4, 885. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0.00
0510 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 29, 812. 380 29, 812. 380
LB 0. 000 0.00
0. 59000 29, 812. 380 17, 589. 30
0515 607-53191 *FENCE CHAIN LI NK (SPECIAL) (92 | NCH) 588. 000 0. 000
LF 520. 000 34, 408. 40
66. 17000 520. 000 34, 408. 40
0515 MATERI AL ALLOWANCE CHAI N LI NK FENCE | NBEDS 588. 000
LF -520. 000 -2,739.88
5. 26900 68. 000 358. 29
0520 613-00200 2 I NCH ELECTRI CAL CONDUI T 298. 000 295. 000
LF 0. 000 0. 00
5.51000 295. 000 1,625. 45
0525 618-01998 PRESTRESSED CONCRETE BOX ( SPECI AL) 1,677.000 1,677.000
SF 0. 000 0.00
36. 90000 1,677.000 61, 881. 30
0545 900- 00014 ADDED | TEM (LUMP SUM/ RECONSTRUCT ABUTMENT FORMS 1.000 1. 000
LS 0. 000 0. 00

3, 007. 00000 1. 000 3, 007.00



CONTI D: C12507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 12507-BI D ESTI MATE RUN 01/ 31/ 2002
PRQJECT: C C4701- 094 ESTI MATE NO 0005 14: 08: 54
CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURES
0555 900- 00014  ADDED | TEM (LUMP SUM) / 1. 000 . 000
LS . 000 0.00
7, 888. 00000 . 000 7, 888. 00
0565 900-00021  ADDED | TEM ( SQUARE FOOT)/ 5, 015. 000 . 000
SF . 000 0. 00
0. 55000 . 000 0. 00
CAT 0300 CURRENT AMT $ 215, 308.60 $ 31,668.52$ 200, 860. 22
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0530 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 . 000
EACH . 000 0.00
18, 329. 92000 . 000 18, 329. 92
0535 620-00012  FI ELD LABORATORY (CLASS 2) 1. 000 . 000
EACH . 000 0. 00
10, 609. 74000 . 000 10, 609. 74
0540 620-00020  SANI TARY FACI LI TY 2.000 . 000
EACH . 000 0.00
970. 54000 . 000 1, 941. 08
CAT 0400  CURRENT AMT $ 30,880.74 % 0.00$% 30, 880. 74
PROQJECT TOTAL CURRENT AMI $ 1,378,784.78% 69,817.68% 934, 370.97



